
CORPORATE RESPONSE28

Roadmap. The outbreak of the COVID-19 pandemic implied drastic changes in the Fund’s 
operations and working environment, which necessitated a wide-ranging institutional 
response. This section discusses some of those changes including human resource policy 
initiatives to manage staffing needs and alleviate work pressures (Section V.A); immediate 
budgetary steps to address crisis needs (Section V.B); and a massive remote-work exper-
iment (Section V.C); followed by an assessment (Section V.D).

A. HUMAN RESOURCE POLICY RESPONSE

Reallocation of Staff 

Off-the-bat measures. When the crisis broke out, rapidly building demands on staff 
were met initially through overtime and a temporary reallocation of staff within 
departments. In area departments, staff working in less critical areas were asked to volunteer 
for one-off assignments with teams on countries more affected by the pandemic. Meanwhile, 
functional departments with traditionally heavy CD activity, like FAD, responded by 
redeploying specialists internally from CD projects to work as fiscal economists on 
country teams.

Informal redeployments. While area departments and certain functional departments, 
like FAD and SPR, were facing increasing demands on their time, other functional depart-
ments, namely, the Institute for Capacity Development (ICD) and the Statistics Department 
(STA), found themselves with reduced workloads due to the unique nature of the crisis and 
the inability to travel.29 Eager to help their co-workers and utilize their skills, a significant 
number of staff in ICD and STA volunteered to support crisis work in other departments. 
These informal “donations” of staff time quickly started thanks, in large part, to the match-
making skills of Strategic Human Resources Partners (SHRPs) in various departments. By 
mid-April 2020, over 50 ICD staff and 10 STA staff were reallocated on an informal and 
temporary basis to provide direct support primarily to teams in area departments, RES, 
and SPR.

Temporary Workforce Increase

Recruitment plans. It quickly became clear that addressing the sharply increased workload 
for crisis needs would require more sustained staffing support for frontline departments. 
Thus, the IMF undertook several initiatives to increase temporarily the overall size of its 
workforce. Two early initiatives were allowing the rehiring of IMF retirees on contractual 
appointments and permitting the extension of contractual employees’ contracts reaching 

28	 This section draws on background papers by Batini and Wojnilower (2023) and Koh and Wojnilower (2023).

29	 Although ICD and STA as a whole experienced reduced workloads, certain divisions within these 
departments remained very busy during the early stages of the pandemic.
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the four-year rule.30 In practice, only 5 Fund retirees were 
rehired while 48 contractual employees had their contracts 
extended (IMF, 2020n).

Increase in authorized headcount. The most impactful 
HR initiative was the temporary increase in authorized 
headcount, which was raised by 52 full-time equivalent 
(FTE) staff positions in June 2020 and further in October 
2020 to provide a total of 128 additional staff positions on 
a temporary basis to meet crisis-related needs. The total 
was raised once more in April 2021 to provide a total of 
135 additional staff positions, of which 85 were for fungible 
economists (46 for area departments) (Table 1).

Slow progress in hiring. Unfortunately, progress in new 
hiring was quite slow (see Table 1). In total, only 12 additional 
economist staff were hired on a net basis by end-June 2020 
and only 46 by end‑March 2021. Moreover, frontline depart-
ments in desperate need of additional staff, like African 
Department (AFR) and SPR (which received the largest 
allocation of crisis positions), did not manage to increase 
their number of economist staff at all in the six months 
through end-September 2020, as new hires were offset by 
separations and transfers to other departments. HRD staff 

30	 Under normal circumstances, the maximum term of employment for contractual research officers and assistants is four years. However, given travel 
restrictions at the time, it was decided on humanitarian grounds that contractual employees reaching the end of their term could have their contracts 
extended for up to six months.

31	 Although this form of musical chairs did not help reduce work pressures, it did positively jumpstart a flow of interdepartmental mobility that had 
become stagnant.

indicated that there were multiple factors challenging the 
ramping up of hiring including the recent reorganization 
and centralization of the HR service delivery model, the need 
to learn to use effectively new systems such as Workday and 
My HR, and the generally heightened pressures on HRD 
from handling the multiplicity of initiatives to respond to 
the work pressures from the crisis (see below). Some HRD 
staff suggested that the slow pace of hiring also reflected the 
Fund’s cumbersome hiring process and lack of an up-to-date 
map of staff’s individual skills available across departments.

Market-driven process. The slow pace of build-up in 
headcount in front-line departments also owed, in part, to a 
decision to maintain the usual market-driven staff allocation 
process rather than override it to ensure that departments most 
in need obtained additional staff. This allowed departments to 
follow their preference for hiring internal rather than external 
candidates, since new hires from the latter group typically take 
more time and effort to get up to speed. This created a “musical 
chairs” effect, where the specific staff members in various seats 
changed but the total number remained the same.31 This effect 
is illustrated in Figure 29, which shows gross staffing flows 
during the first six months of the pandemic. 

TABLE 1. ADDITIONAL HEADCOUNT: CRISIS ALLOCATION AND NET CHANGES
(Headcount)

TOTAL CRISIS 
ALLOCATION

END 2020Q2 VS. 
END 2020Q1

END 2020Q3 VS. 
END 2020Q2

END 2021Q1 VS. 
END 2020Q1

END 2021Q4 VS. 
END 2020Q1

AFR 18 0 –1 9 19
APD 7 2 1 4 5
EUR 5 1 –4 1 –5
MCD 6 4 –4 11 17
WHD 10 2 3 3 4
SPR 19 –6 6 0 6
FAD 14 4 3 8 11
FIN 14 –2 3 3 7
All IMF 135 12 20 46 104

Sources: Total Crisis Allocation from Table 6 (IMF, 2021b); net headcount changes by department derived from HRD data on 
recruitment, separations, and interdepartmental transfers of staff in the economist career stream.
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Transfers overshadowed recruitments. The number of 
interdepartmental transfers dwarfed the number of 
external recruits during the early stages of the pandemic 
(see Figure 29). Departments like AFR and SPR experienced 
particularly heavy staff losses during this period and 
thus had to rely more on new hires from the midcareer 
pipeline. These departments were thus not able to raise their 
headcount and disproportionately bore the responsibility 
for onboarding new staff and ensuring progress on 
institutional diversity goals (IMF, 2021a).

Midcareer pipeline and structured recruitment framework. 
HRD was cognizant of the recruitment issues and took 
steps to improve the process. First, HRD accelerated 
replenishment of the mid-career pipeline, which largely 
had been exhausted by the first round of crisis hiring.32 
This replenishment, the single largest at the time, was 
concluded in September 2020 with 38 additional midcareer 
candidates added to the list (IMF, 2021a). According to 
staff, the replenishment speed as well as the quality and 
diversity of new candidates was excellent. The mid-career 
pipeline was replenished again in April 2021, after the 
second round of crisis hiring, this time with 53 mid-career 
candidates (IMF, 2022a). Second, HRD developed a 

32	 The midcareer pipeline comprised 26 candidates at the end of 2019.

33	 Workday software offers considerably more in terms of potential functionalities with regard to skill identification, but these functionalities are 
currently not activated at the Fund.

structured recruitment framework to expedite the process 
and spread the task of absorbing new recruits. One aspect 
of this framework, designed to facilitate a broader distri-
bution of external hires across departments, involved 
departments agreeing to hire a minimum percentage of 
crisis positions from the midcareer pipeline, i.e., 25–50 
percent (IMF, 2021a). Other aspects of this framework were 
designed to speed up internal recruitment, recognizing the 
long lags required by compliance with existing internal 
recruitment processes.

Workday’s still limited recruitment functionality. Besides 
the lengthy administrative protocols presiding over intra- 
and inter-departmental staff movements, some HRD 
staff attribute the slow and quantitatively unsatisfactory 
redeployment of Fund staff during the crisis to the lack of 
a system to identify staff by skills quickly and dependably. 
Workday—the Fund’s novel Cloud-based system for human 
capital management—provides a centralized repository 
of job market ads, but remains a work in progress. Even 
today, it offers Fund recruiters only a basic recruitment 
function which does not provide details about a job candi-
date’s skill set nor specify their working and/or functional 
experience.33 This is limiting, especially during a crisis when 

FIGURE 29. IMF STAFF FLOWS, END-2020Q1 TO END-2020Q3
(Number of staff)
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the Fund needs to move fast and quickly identify staff with 
a specific set of capabilities and experiences (for example, 
emergency or program financing, regional knowledge, or 
languages) for strategic assignments or assignment to more 
durable crisis positions. 

Impact of uncertainty. The hiring process also was held 
up to some extent by uncertainty over the likely duration 
of the crisis and the availability of crisis positions. When 
the second, fuller round of crisis positions was allocated 
in October 2020, it was unclear whether a budget augmen-
tation for the following year would be approved to sustain 
the higher headcount (see Section V.B). Departments were 
warned at the time that some approved staffing authori-
zation could be clawed back or that the additional expenses 
could require strict limits on travel and events (which 
were expected to become feasible) (IMF, 2020m). Thus, 
some departments chose a slower recruitment process 
while waiting for greater clarity about the longevity of the 
pandemic and its budgetary impact.

B. BUDGETARY RESPONSE

FY2020 Budget Updates and Underruns

April 2020 staff proposal. As part of the regular budget 
process, in early March 2020 staff briefed the Board 
informally on preliminary proposals for the FY2021–
FY2023 medium-term budget (IMF, 2020a).34 The FY2021 
budget proposal maintained the flat real resource envelope 
and did not mention the possible implications of the 
COVID-19 pandemic on Fund resources, which were hard 
to assess at the time. However, the significant impact of 
the COVID-19 crisis on the FY2020 budget outturn and 
FY2021 budgetary needs quickly became apparent. Staff 
submitted an initial paper to the Board in April detailing 
supplementary information on FY2020 and revised 
proposed decisions for the FY2021 budget. This paper 
noted an estimated “underspend in FY2020 of about $10 
million (relative to the expectation of full execution prior 
to the crisis), driven largely by reduced travel and the shift 
to virtual Spring Meetings (IMF, 2020b).35 In addition, 
it highlighted that streamlining and reprioritization 

34	 The IMF’s fiscal year runs from May 1 to April 30.

35	 The actual overall underspend was $8 million.

opportunities were limited following substantial efforts 
in recent years.

Higher carry forward ceiling and budget augmentation. 
The April 2020 budget supplement proposed a two-stage 
strategy to address the likely sustained crisis-related 
demands. The first stage included “an increase in the 
carry forward ceiling from 3 percent to 5 percent of 
the Fund’s general administrative expenses, on an 
exceptional basis for the next three years” (IMF, 2020b). 
This increase would allow the IMF to use the estimated 
FY2020 underspend towards increase demands in 
FY2021. When combined with other existing buffers, i.e., 
a contingency reserve of $8 million and estimated travel 
savings of $10–12 million in FY2021, these additional 
resources were judged as likely to be sufficient to meet the 
pressing needs during the initial phases of the pandemic. 
At the same time, however, these resources were assessed 
as likely to be insufficient to meet anticipated needs 
stemming from the pandemic over FY2021 as a whole, 
as well as into FY2022 and potentially FY2023. The 
second stage therefore would entail “an exceptional 
and temporary increase in structural resources” (IMF, 
2020b). A more formal proposal for this exceptional 
augmentation was expected to be provided in a few 
months as the crisis impact became clearer.

FY2021 Budget Reallocation and FY2022 
Augmentation Proposal

Resource reallocation. With the FY2021 budget 
approved, including the increased carry forward limit, 
staff turned their attention to addressing extraordinary 
demands on frontline departments. An “immediate 
needs” round was started in May 2020 to allocate approx-
imately $30 million in available resources for the hiring of 
additional regular staff and contractual employees (IMF, 
2020h). The end-year FY2020 Accountability Framework 
was then repurposed to update each department’s 
budgetary needs and lay the groundwork for an initial 
allocation of crisis positions as well as a supplementary 
budget request, to be discussed with the Board later in the 
year (IMF, 2020g).
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Budget allocations for crisis positions. As part of 
the repurposed FY2020 Accountability Framework, 
departments requested an additional 101 FTE staff and 
43 contractual positions that, in total, would have cost 
approximately $48 million (IMF, 2020j). Given that only 
about $30 million was available under the FY2020 budget 
envelope, Office of Budget and Planning (OBP) proposed 
allocations that prioritized direct country support for 
intensified program engagement as well as policy and 
analytical work on crisis issues, among other factors. The 
Board approved the proposal in June 2020, which provided 
for an additional 52 FTE staff and 23 contractual positions. 
While some departments had all or most of their requests 
fulfilled, others only received a small percentage of the 
positions requested. 

Proposed supplemental budget request. In October 2020, 
OBP led an informal Board discussion on the FY2020 
budget outturn and FY2021–FY2022 budget strategy 
(IMF, 2020l). Staff estimated that gross crisis-related 
resource needs of $112 million, including a further sizable 
increase in staffing and a return to 50 percent travel and 
events in Q3 and Q4 of FY2021, could effectively be met 
through $43 million in savings from reprioritization 
of work streams and $69 million of available resources 
from existing buffers as well as reallocation of travel and 
events budgets (Figure 30). Although additional budgetary 
resources would not be needed for FY2021, given these 
assumptions and the accompanying depletion of buffers, 
staff expressed the likely need for a temporary increase 
in budgetary resources in FY2022 above the flat real 
budget ceiling. 

Lack of clear Board support. While several Board members 
expressed support for a further, temporary increase in 
staffing and an exceptional budget augmentation for 
FY2022 if needed, the majority were either unable or 
unwilling to make a decision at that time. Nevertheless, 
management approved authorization of the proposed 
sizable, temporary staffing increase alongside the 
need “to identify specific fallback measures that 
ensure adherence to a flat FY2022 budget, if needed” 
(IMF, 2020m).36

36	 Such measures could include limits on travel/events and a claw back of some crisis positions. 

37	 CMT is a body composed of ten standing principals from various Fund functional departments and the Staff Association, headed by the Director of 
the Corporate Services and Facilities Department (CSF), which was established in 2011 primarily to deal with emergencies in the field. 

Benign budget prospects. Fortunately, at least for the 
budget, as FY2021 progressed it became increasingly 
clear that travel and events would remain on hold for a 
longer time period and that it would take longer to fill 
all the authorized crisis positions. Actual spending in 
FY2021 therefore fell considerably relative to FY2020 and 
the need for a structural increase to address COVID-
related needs in FY2022 abated. Eventually, a structural 
budget augmentation was approved in early 2022, but this 
was driven primarily by the need to provide additional 
resources for newly emerging priority areas such as work 
on climate and fragile states (IMF, 2021b).

C. CHANGES TO THE WORKING 
ENVIRONMENT

Emergency Logistical Governance 
and Strategy

Corporate logistical strategy. From the crisis onset, 
management tasked the Crisis Management Team (CMT)37 
with leading the IMF’s institutional health and safety 
response to the pandemic and put it in charge of all opera-
tional decisions regarding the Fund’s working environment 

FIGURE 30. FY2021 CRISIS NEEDS, SOURCE OF 
FUNDING
(In USD millions; percent)

Repurposed
travel & 
events
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Departmental
reprioritization/

savings 43, 39%
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8, 7% 
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Source: IMF (2020l).
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and its premises. The CMT worked closely with the World 
Bank Health and Safety Directorate to obtain guidance on 
health and safety issues. HQ and most offices in the field 
were closed until further notice as of March 16, 2020. For 
staff in the field, a decision was made quickly to allow staff 
to voluntarily move back to HQ or their own countries, or 
to work remotely in the duty station. In the end, about 200 
staff were relocated to their preferred location. In addition, 
all staff were given greater flexibility to work outside their 
duty station. In June 2020, CMT concluded it would not 
be safe to reopen HQ quickly and developed a framework 
for a gradual return to HQ that would be updated as health 
conditions and mitigation measures allowed. Reopening 
of field offices followed a similar approach calibrated to 
local conditions.

Evolution of the framework. The CMT met regularly 
over the course of 2020–21 to oversee the implemen-
tation of the gradual return plan (a process that is still 
underway although all offices have now returned to 
on-site operations in a phased manner using a hybrid 
model combining in-person and remote work). A robust 
communication campaign was arranged in conjunction 
with the Communications Department (COM) following 
all decisions, including holding regular virtual townhall 
meetings, to ensure staff were aware of upcoming changes. 
Briefings to the Board at first were quite infrequent and 
information was provided mainly in written form, leaving 
little opportunity for an informed discussion with the 
Board. While informal Board meetings became more 
frequent, CMT staff in interviews explained that respon-
sibility for decision-making on these issues was in the 
realm of management, and the need for quick actions had 
limited the scope for Board engagement in early months. 
Several Board members lamented the lack of greater 
involvement in these large-impact operational decisions 
and wished for greater transparency about the rationale 
guiding decision-making for the plan to return to office, 
especially with respect to its timing and modalities. As the 
pandemic progressed, the CMT made considerable effort 
to engage with the Board before any major decisions were 
made by management.

38	 “Administrative Guidelines for Epidemic and Pandemic Events Associated with Infectious Diseases” (IMF, 2017). In June 2018, the Fund carried 
out a weeklong high-level strategic exercise of critical crisis response and business continuity procedures. In February 2019, the Fund had convened a 
symposium to understand the impacts of antimicrobial resistance and pandemics. 

Shift to Virtual Work

Real-life stress test for remote work. The IMF already was 
relatively well placed to shift to a remote work environment 
because infrastructure and work practices had been estab-
lished to enable most staff to work from home during the 
IMF’s Annual and Spring Meetings as well as to operate 
overseas regularly during missions. The shift was facilitated 
by the Fund’s work during 2017–19 on a Crisis Management 
Plan, as part of which guidelines were designed for rapid 
modifications to work and to Fund closure due to epidemic 
and pandemic events.38 With the pandemic’s onset, aggressive 
steps were taken to further enhance staff’s connectivity and 
equipment. Efforts were made to improve access to laptops 
and videoconferencing equipment for staff that previously 
had not been issued such devices. Online collaboration tools 
were launched and improved to allow teams to collaborate 
effectively while physically apart. Remote simultaneous 
interpretation solutions also were introduced to aid virtual 
missions and high-level meetings (IMF, 2021b).

A relatively smooth shift. Interviews with staff and country 
officials suggest that the shift to remote engagement with 
officials in member countries was achieved relatively 
smoothly, a remarkable achievement in the circumstances, 
and even came with some advantages. Videoconferencing 
in many cases provided greater flexibility in defining the 
length of missions and greater scope to front-load and 
increase the number of technical discussions. In some cases, 
country officials felt this enabled staff to prepare better for 
subsequent policy discussions, and thereby improve their 
focus and quality.

Advantages of remote work. From staff’s perspective, 
the fact that missions could take place over a longer 
period meant the number of meetings each day could be 
reduced, giving more time to absorb information and 
making it easier to meet the challenge of working across 
time zones. The virtual environment also meant that it 
was easier and cost effective to arrange for functional 
experts and to integrate field staff in a subset of meetings, 
improving the quality and depth of discussions. Moreover, 
country officials found the move to remote working meant 
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that it became more natural to maintain informal contact 
with staff, something that was particularly important 
during the period when staff’s work on Article IV 
consultations was suspended and consultation cycles 
were extended.

Challenges of remote work. Despite these successes, the 
work-from-home environment also posed challenges for 
both staff and their counterparts. Staff’s need to work across 
time zones and the fact that videoconferencing with country 
authorities tended to lengthen mission engagements, 
coupled with the large volume of lending and other activity, 
caused a sharp increase in overtime and a decline in leave 
usage. Pressures on staff with young children at home were 
particularly intense. Additionally, country teams mentioned 
less depth and access to information than typically gained 
through in-person interaction, particularly where relation-
ships were not well established and for complex negotiations, 
like UCT programs.39 Some country officials reported that 
their home internet connections were unstable, under-
mining the functionality of videoconferencing (IMF, 2021).

A virtual Board. The Board’s shift to a virtual 
environment required a formal Board decision since there 
is a legal requirement for the Board to meet in person. 
The initial transition benefitted from the pre-existing IMF 

39	 Country teams also reported heightened sensitivity to sharing of confidential information, due to potential cyberattacks and security breaches as well 
as domestic legal restrictions.

Connect platform, which allowed for relatively seamless 
document sharing and meeting scheduling. The IMF also 
shifted to a Webex platform for virtual Board meetings, 
which entailed better security features, a chat function, and 
an ability to designate a single host, making it easier for 
SEC to manage meetings. 

Responding to the increased workload. The Board and staff 
also had to cope with a sharp increase in the workload, 
including in the number and length of meetings required 
to address pandemic-related lending requests and other 
matters (Figure 31). To help manage the processing of 
pandemic-related lending requests, various procedures were 
streamlined such as the adoption of a four business-day 
review period for RCF and RFI requests and for stand-alone 
requests for assistance under the CCRT (IMF, 2020f). The 
Chair’s summing up and gray statements were expected to 
be relatively short as well. More broadly, a series of initiatives 
were launched on a temporary basis to help alleviate work 
pressures on staff and provide additional support, including 
a major streamlining of the annual talent management 
exercise, changes to benefit policies and processes, support 
for flexible work arrangements, and additional healthcare 
benefits. The Appendix to Batini and Wojnilower (2023) 
provides further information on these initiatives, although 
their assessment lies outside the scope of this evaluation.

FIGURE 31. VOLUME AND LENGTH OF EXECUTIVE BOARD MEETINGS 
(Quarterly) 
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Initial challenges. The Board and staff faced initial 
challenges accessing and adapting to the virtual 
environment. Many individuals did not have adequate 
home Wi-Fi connections at the outset of the pandemic and 
had not yet been issued IMF laptops or cell phones. Many 
individuals at the Fund also required extensive training on 
the use of WebEx and other virtual systems. 

Shift to remote working largely successful in terms of 
ability to deliver work product. Over time, the Board, 
management, and staff became comfortable operating 
in the virtual environment and the scale and quality of 
operational work and Board oversight does not appear 
to have suffered greatly. Moreover, the fact there were no 
major glitches in the shift to a virtual environment nor any 
major security breaches is a strong testament to the success 
of the IMF’s response. At the same time, however, the 
extended lack of field presence did complicate relationships 
with some countries. Moreover, in interviews, some Board 
members noted that interactions with staff in a virtual 
setting were not as effective as provided by an in-person 
setting, leading to frustration building as the period of 
remote work extended. 

D. ASSESSMENT

Remarkable adaptability. The IMF’s corporate response to 
the pandemic demonstrated impressive commitment and 
flexibility in adapting to a crisis like no other. Numerous 
HR and budgetary initiatives were quickly introduced to 
support the Fund’s crisis response, and the shift to remote 

work occurred almost overnight without impairing the 
Fund’s capacity to respond to the pandemic related needs 
of its members. In making decisions, the Fund clearly 
gave priority to protecting the health and safety of staff, 
while taking necessary steps to ensure that the Fund was 
able to fulfill its operational mandate in the face of an 
unprecedented crisis.

Work pressures. While applauding the overall success 
of the corporate response in terms of helping the Fund 
achieve its immediate work priorities, it should also be 
recognized that the COVID-19 pandemic, like prior 
post-shock and crisis periods, put huge stress on the 
institution and particularly its staff that could not be 
fully mitigated. Staff surveys conducted by CMT in 
April, May, and December 2020 signaled heightened 
risks to staff morale as well as work pressures, particu-
larly for staff in front-line departments and those with 
dependents. Around 40 percent of Fund staff experi-
enced difficulties in balancing work and life pressures 
through all of 2020. These struggles stemmed, at least 
in part, from an increase in overtime hours due to the 
heavier workload. Specifically, overtime hours per FTE 
in CY2020 increased by 30 percent over CY2019, with 
a peak in the second quarter of CY2020 (Figure 32, 
Panel A). Overtime hours have declined since then 
but remained nearly 20 percent above CY2019 rates 
in CY2021. The increase in overtime was particularly 
pronounced in area and functional non-CD depart-
ments, which comprises COM, FIN, RES, and SPR 
(Figure 32, Panel B).

FIGURE 32. INCREASING OVERTIME
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IEO Staff Survey. Results from the IEO staff survey corrob-
orate these findings. Ninety-four percent of respondents 
felt that significant additional overtime hours, beyond the 
pre-COVID norm, were required to complete their tasks 
during the crisis. Relatedly, 82 percent of respondents 
personally felt extraordinary stress because of the very 
heavy work pressures during the evaluation period, and 
79 percent of respondents felt their work-life balance was 
hindered by time differences with counterpart country 
officials. Less than 40 percent of respondents felt country 
teams were staffed adequately to meet extraordinary needs 
and only 45 percent felt that HR policies and practices 
were adjusted in meaningful ways to help reduce excessive 
strains on work-life balance.40

Human resource strengths. The pandemic, in many ways, 
showcased several of the IMF’s institutional strengths. Its 
dedicated workforce went above and beyond the call of 
duty, logging substantial overtime and foregoing leave, to 
help member countries navigate the crisis. Countless staff 
also volunteered for one-off assignments within and across 
departments, coordinated by SHRPs, to ease the burden 
on departments and teams hit hardest. HRD, meanwhile, 
expedited hiring practices and rapidly replenished the 
midcareer pipeline. 

HR management challenges. The fact that a large share 
of the workforce was logging at least 20 percent overtime 
for lengthy periods and experiencing significant strains 
on work-life balance highlights that the IMF relies on the 
discretionary effort of staff to handle a crisis. It also points 
to the challenges faced by HR management across HRD 
and other departments, particularly in augmenting and 
redeploying staff resources. The fact that the Fund was still 
adjusting to a new centralized HR delivery model and that 
the new HR management system was a work in progress 
and provided limited information on staff experience 
and expertise certainly complicated these challenges. 
The limited information available on staff experience 
and expertise underlines the urgent need to complete 
the transition. It also suggests a broader need to review 
Fund hiring mechanisms and to streamline recruitment 
procedures. Moreover, while a demand-driven internal 
labor market may work well to facilitate job matching and 
individual career development during normal times, a more 

40	 Koh and Wojnilower (2023). While the survey response rate was relatively low, the 234 completed responses, the majority from staff working in 
front-line positions in responding to the pandemic, do provide relevant evidence on staff concerns. 

top-down approach, approved temporarily during a crisis 
period, could help to address the shifting needs and reduce 
staff work pressures. Failing to address these issues exacer-
bates the risk of greater staff burnout and a decline in the 
IMF’s attractiveness as an employer.

Budget flexibilities and constraints. The crisis also 
required substantial additional spending to meet crisis 
needs, including for a temporary expansion of the 
workforce. The budget response was managed nimbly, 
without requiring any ad hoc increases in the budget 
envelope, thanks to quick reprioritization and use 
of available buffers in the budgetary system, and the 
substantial budgetary savings from reduced travel and 
event expenses. Nevertheless, there are limits to the 
flexibility within the system, creating a persistent risk 
during crisis periods of a situation where additional funds 
are needed but the emergency buffer and carry forward 
resources are depleted or exhausted. While in principle 
a supplementary budget can be approved if needed, 
obtaining Board approval can take time and involve 
periods of uncertainty. The costs involved in 2020 were 
shown by the fact that the actual allocation of funds was 
delayed and uncertainty about the duration of additional 
resources slowed the hiring process.

Logistical strengths. By repurposing and empowering the 
CMT, an existing crisis operational team, and leveraging 
advice from the World Bank Health and Safety Directorate, 
the Fund managed to make decisions rapidly about access 
to Fund premises and repatriation of staff aimed at ensuring 
personnel health and safety. This way the Fund also ensured 
business continuity in serving the membership during 
the crisis, while the health and safety of the staff always 
received priority. A two-year plan was also developed for 
a gradual return to work in a new hybrid format at HQ 
and in the field and adapted over time in response to the 
shifting trajectory of the pandemic and related health risks. 
A robust communication campaign followed all decisions 
to ensure personnel were aware of the upcoming changes.

Logistical challenges. The shift to a virtual environment 
and the subsequent drawn-out re-entry process involved 
a number of challenges to IMF practices and processes. 
While decisions were taken in record time, the CMT as 
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constituted has limited resources to deal with high-impact, 
large scale, and/or permanent corporate logistical decisions. 
Staff interviews revealed that during 2020 this led to a 
situation where the team often felt overwhelmed relative to 
the multiple and urgent tasks at hand, had to rely heavily 
on World Bank guidance on the key health and safety 
decisions, and had limited available time for advance 
communication or more frequent interactions with the 
Board on key strategic choices. In addition, interviews and 
surveys suggest that numerous logistical decisions taken 
by the team could have been more flexible. For instance, 

the Fund’s phased reentry plan in 2021 was both more 
drawn out and comparatively more cautious than many 
peers. Although these choices made through an abundance 
of caution met the preference of a large portion of staff, they 
did have some consequences in terms of operational work, 
particularly where a restoration of field presence would 
have been useful for bolstering country relationships, and 
of the Board’s capacity for effective oversight. More active 
communication and consultation with staff could have 
enhanced transparency and buy-in regarding decision-
making for the return to HQ.
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